2.
During the next month, the Navy anticipates performing the following:
Continue operating the full scale GAC system at NYAW
Monitoring and analyses datalogger data for outpost well connectivity at South Farmingdale, and
Massapequa Water District outpost wells; submittal of hydraulic analysis memorandum for MWD

NWIRP BETHPAGE PROGRESS UPDATE
NWIRP BETHPAGE, NEW YORK
ACTIVITY PERIOD: MARCH 2016

Summary and Progress

Continue operation of NYAW permanent GAC system

Preparing access agreements for monitoring wells and outpost monitoring wells

Continued operation of GM-38 Treatment System and Site 1 SVE Containment System
Internal Navy Review of the Site 1 FS Addendum

Site 4 Treatability Study Summary Report submitted; preparing Internal Draft 30% design
Internal review of LTM Analysis including Dec 2015 validated data; preparation of time trend
series graphs and statistical analysis

Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge
facilities for a potential system to address hotspot groundwater in the deep western plume
Monitor and analyze data logger data for outpost wells for South Farmingdale, and Massapequa
Water Districts to confirm hydraulic connectivity

Monitor and analyze datalogger data from wells north of Hempstead Turnpike in association with
Pilot Test for BWD well 6-2

Started three month capture zone analysis study at BWD Plant 6; collected air samples
Completed drilling: RE131D3 (VPB 165); RE126D2 (VPB160) and RE129D2 (VPB 163)
Currently drilling: VPB 167; RE129D1 (VPB163); and VPB 164

Completion of March Quarterly groundwater sampling.

Planned Activity for Next Month (April)

Monitoring and preliminary analysis of data logger data north of Hempstead Turnpike; analysis of
BWD Plant 6 hydraulic data to supplement preliminary extraction well evaluations (capture zones,
depths, extraction rates)

Preparing access agreements for VPBs and monitoring wells

Continue operation of GM-38 Treatment System and Site 1 SVE Containment System

Internal Navy Review of the Site 1 FS Addendum

Internal review of 30% design study for Site 4

Internal review of 2015 LTM Analysis for Navy-owned wells (including fourth quarter
groundwater results)

Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge
facilities for a potential system to address hotspot groundwater in the deep western plume
Submittal of Feb 2016 programmatic transducer data to USGS

Drilling: VPB164; VPB 167 and VPB 168

Complete drilling: RE129D1 (VPB163)

Initial sampling of RE131(VPB 165) and RE126 (VPB 160) series wells

Collection of air samples for Pilot Study



3. Reports Submitted

See Table
Submittal Author Description NYSDEC
Date Concurrence
9/9/2015 Resolution | Abbreviated Work Plan — BWD Well 6-2 Pilot Test 3/1/2016
2/2/2016 Resolution | Form 1 Data Packages — VPB 163 and VPB 165 Information
Only
2/4/2016 Resolution | Form 1 Data Packages — VPB 160, VPB 163 and RE126 Information
(VPB 160) Only
2/4/2016 Resolution | Jan Transducer Data submitted to USGS Information
Only
2/5/2016 H&S Quarterly Operations Report, Third Quarter 2015, Information
Groundwater Treatment Plant, GM-38 Area Groundwater | Only
Remediation, NWIRP Bethpage, NY
2/5/2016 H&S Quarterly Operations Report, Third Quarter 2015, Soil Information
Vapor Extraction Containment System, Site 1 Former Only
Drum Marshalling Yard, NWIRP Bethpage, NY
2/8/2016 Resolution | Form 1 Data Packages — VPB 163 Information
Only
2/15/2016 | Resolution | Form 1 Data Packages — VPB 163, RE126 (VPB 160) Information
Only
2/17/2016 | Resolution | 2015 OU2 Groundwater Investigation VPB155, Bethpage | Information
NY Only
2/28/2016 | Resolution | September 2015 Groundwater Sampling Data Summary Information
Report Only
2/28/2016 | Resolution | 2015 OU2 Groundwater Investigation RE123D1, Information
RE123D2, RE123D3 (VPB157), Bethpage NY Only
2/28/2016 | Resolution | 2015 Annual LUC Inspection Report Information
Only
2/29/2016 | Resolution | Treatability Study Summary Report — Site 4, NWIRP
Bethpage
3/9/2016 Resolution | Form 1 Data Packages — VPB160 (S18451, SI8520, SI974, | Information
S19303); VPB 163 (SJ0528, SJ690); RE126 (SJ0691) and | Only
RE131 (SJ0752
3/19/2016 | Resolution | 2015 OU2 Groundwater Investigation RE121D1, Information
REI121D2, RE121D3 (VPB155), Bethpage NY Only
3/8/2016 Resolution | Reponses to BWD Plant 6 Workplan
3/9/2016 Resolution | Form 1 Data Packages — VPB 160, VPB 163, RE126 (VPB | Information
160), RE131(VPB 165) Only
3/19/2016 | Resolution | 2015 OU2 Groundwater Investigation RE121D1, Information
RE123D2, (VPBI155), Bethpage NY Only
3/30/2016 | Resolution | BWD Plant 6 Pilot study Week March 25 sample results/ Information
Only

Bold — need NYSDEC concurrence




